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Federal Faclhty Agreement and Consent Order o
*Change Number Date
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' . Donot use blue ink. Type or print using black ink.
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Classol‘Change ‘ I : T |
]I Signatoﬁe'S' o - [X ] 0 - Executive Manager - [ 11 — Project Manager
Chamge Title ' R

Modification of Hanford Federal Fac111g Agreement and Consent Qrder (Agreement) _M-92-05,“ Determine

‘disposition path and_estabhsh-mterlm agreement milestones for Hanford Site Cs/Sr capsules.”

_ Descnptmn/Justlﬁ(,atmn of Change

* This change package: extends zmlestone TPA M92—05 from June 30 2007 to J'une 30 2017, for the disposition of Hanford
cesium/strontium capsules. The recently issued performance assessment, “Hanford Cs-Sr Repository Disposal Performance
Analysis Using the TSPA-FEIS Model (EDF-NSNF-072),” shows the viability of direct disposal of the’ capsules atthe
National High-T.evel Waste Repository. However, due to the schedule for the opening of the repository, DOE cammot make
the necessary apphcauons at this time to assure acceptance of the capsules. With the delays in the Hanford Waste -
Vitrification Facility, the critical path for making this decision is also delayed. If it turns out:that the capsules do need to be
vittified, there will still be time for DOE to make the necessary changes to the WTP to do so. Therefore, RL is proposing this
extension to reassess the contmumg wabihty of du'ect d1sposa1 after final disposition reqmrements for the Repos1tory can be

detemnned
.This change package only extends the date fora final decision coneeming the rhazmer in which the capsules will be disposed _ |
of at the National High Level Waste Repository (i.e., via direct disposal, or after being vitrified). This change package does
not alter the fact that the dxspos1t10n pathway for capsules is disposal at the National High- Level Waste Reposﬁory

Impact of Change
Delays the final deelsmn for dlSpOSltIOIl ofithe capsules to 2017

Affected Documents e

&

The Henford Federal Facility Agreement and Consent Order, as amended ami Hanford Site mternal planmng management .

and budget documents (e.g., USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report). ‘
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Number

Milestone Description and Completion Criteria

Due Date

M-92-05

direct dlsposal isa v1ab1e and preferred alternative to vitrification, DOE will
submit to Ecology specific documentation justifying its conclusion, with a
proposed milestone change request establishing enforceable Agreement
milestones for dispositioning Hanford Cs/Sr capsules-by-2028.
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